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History of EM Reform Initiative 
? EM Corporate Projects
? Secretary of Energy concerned with the lack of focus of the Environmental 

Management (EM) program and the uncontrolled cost and schedule 
required to complete the EM cleanup mission

? Assistant Secretary Roberson (EM-1) initiated a top-to-bottom review of 
the EM program 

? Top to Bottom Review (Feb 2002) concluded significant opportunities exist 
to accelerate risk reduction and better focus resources on cleanup
? Identified key areas of weakness and twelve issues 

? EM-1 announced development of integrated project teams to address  
these issues (June 2002)
? “Managing SNF to Reduce Risk” 

? Other recent reviews of  SNF management activities
? Independent Assessment of DOE Baseline for Dealing with DOE-

Managed SNF (Williams Group; Jan 2002 ) 
? Strategic Assessment of Current SNF Baselines (EM-20; June 2002)



DOE SNF Challenge is Complex 

? ~$12B over the next 35 years  ($8-11B is EM’s mortgage) 
? Activities involve four program offices, six major sites, various other 

facilities and diverse contracts
? Significant interdependencies, both internal and external to DOE

? Inter-program and inter-site
? International
? Commercial utilities

? Complex political, regulatory and statutory drivers
? Despite the significant amount of analysis and review, there has been 

little integration or leadership
? We’ve made it harder than it is; we have the ability and responsibility 

to simplify it



EM SNF Corporate Project Team (CPT) 
Status 

July 2002 Project Manager selected
Aug 2002 Corporate Project Team recruited
Sept 2002 Preliminary project planning; site reviews

initiated
Oct 17, 2002 CD-0, Approval of Mission Need, provided by 

Acquisition Executive (EM-1)
Currently Development of CPT conceptual design; 

subproject planning
Nov 2002 Request approval of CD-1, Approve System 

Requirements and Alternatives



EM SNF CPT 

Advisor: Keith Klein (RL)

Project Manager: Christine Gelles (EM- HQ) 

Team: Mark Arenaz (EM- ID - Nat’l Program) 
Eric Cohen (EH NEPA)
Pete Dirkmaat (EM-ID) 
Howard Eckert (EM-HQ)
Mark French (EM-RL)
Dinesh Gupta (EM-HQ) 
Paul Harrington (RW-YMP)
Jeanine Hoey (EM-NETL)
Bob Lange (NE-HQ) 
Randy Ponik (EM-SR)
Mark Senderling (RW-HQ)



EM SNF CPT -- Summary of CD-0 Package 

?Mission Need Statement
?Acquisition Strategy
? Project Overview
? Preliminary Project Schedule

? Preliminary High-Level Functions
?NEPA Strategy
? Project Charter
? Project Organization
? Resource Implications



EM SNF CPT -- Mission Need Statement
Challenge Statement

? EM program for SNF management and disposition is a collection of individual 
site strategies… Sites’ strategies for storage and preparation of the SNF differ 
widely...  Due to these inconsistencies, EM plans for transfer of the SNF to the 
repository are not fully aligned with the baseline plans for construction and 
operation of the repository. 

? Through development of accelerated cleanup plans, EM sites are revising their 
baselines and becoming further disintegrated. 

? Although it appears these site-specific strategies are responsive to the major 
environmental risks associated with SNF storage, they do not appear to be 
fully aligned with the national priorities identified in EM’s reform initiative. 

? RW is proceeding with repository planning based on outdated and
unoptimized EM baselines.  

? An integrated, corporate strategy for SNF disposition is required  to address 
these programmatic risks and to support DOE-wide improvements in the 

management and disposition of SNF.



EM SNF CPT -- Mission Need Statement
Solution Statement 
? The EM Integrated/Risk-Driven SNF Disposition Project will identify, plan 

and implement activities that will improve EM’s management of SNF 
management by:
? Clearly identifying EM’s SNF mission 
? Reviewing and comparing EM sites’ SNF baselines to define the inventory within

EM’s responsibilities (current and projected), identify programmatic assumptions 
and drivers, and ensure full definition of scope required to disposition SNF,

? Identifying baseline changes necessary to achieve consistency with national 
priorities, optimized risk reduction, and project acceleration opportunities,

? Integrating EM’s SNF activities throughout EM sites with the programmatic 
baselines of RW and the Office of Nuclear Energy, Science and Technology (NE), 

? Identifying opportunities for complex-wide acceleration of SNF disposition, and 
the impact on the RW and NE programs,

? Refining the scope of EM’s future SNF mission by identifying and -- where 
appropriate – proposing changes to the focus and functional alignment of SNF 
activities to adequately carryout DOE SNF obligations.



EM SNF CPT -- Mission Need Statement 
Work Scope and Deliverables

? Development of corporate strategy for EM’s SNF management and disposition
? Risk-informed 
? Employ a business-model for the identification and selection of programmatic 

options 
? Based upon consistent principles -- environmental and programmatic risk reduction 

and project acceleration
? Address EM’s responsibilities for:

? Characterization, stabilization (as needed) and interim safe storage of SNF,
?Acceptance and management of future SNF,
? Preparation of SNF for acceptance at the monitored geologic repository

? Corporate strategy will define and EM path forward for optimizing the 
preparation and transfer of SNF to the repository and formalize the integration 
of this path forward with RW



EM SNF CPT -- Mission Need Statement 
Major Deliverables

? Formal project management tools to address and manage programmatic risks, 
including 
? An integrated map of the work breakdown structures for SNF activities complex-

wide
? An integrated project schedule for SNF activities complex-wide
? An integrated basis of estimate (BOE), for the purposes of cost/benefit analyses
? An approved Project Execution Plan addressing implementation and management 

of the integrated corporate strategy

? Formal documentation of the integrated SNF corporate strategy – via an EM or 
DOE Directive – including consistent guidance and programmatic assumptions

? Programmatic risk and cost uncertainty analysis of the integrated corporate 
strategy, and risk management plans

? Options analysis for the reconfiguration of SNF interim management 
responsibilities between Departmental organizations



EM SNF CPT -- Mission Need Statement 
Project End State 

The end state of the project will be achieved when:
? An integrated corporate strategy for SNF disposition is delivered and accepted

by EM-1
? Baseline changes implementing needed changes to current  SNF baselines are 

developed and approved at EM sites
? An integrated project schedule is developed and used to guide EM SNF 

activities and to integrate EM, NE and RW SNF activities
? A strategic plan for the future transition and management of DOE SNF is 

developed and submitted to the Secretary of Energy. 



EM Integrated/Risk-Driven SNF 
Disposition Project

1.0 EM Integrated/Risk-Driven SNF Disposition Project

1.1  

Project Planning and 
Documentation

1.2.2.4  Implement 
Changes

1.1.2  Update 
Integrated Tools to 
Reflect Changes 

1.1.3  Conduct 
Integrated Risk 
Assessment

1.1.4  Document 
Management Approval

1.1.5  Develop 
Strategic Plan

1.1.6   IPT  Approvals 
& Documentation

Figure 2.1 High-Level Functions and Requirements

1.2.1  Characterization

1.2.1.1  Evaluate 
Curr

ent Baseline Cost, 
Schedule & Risk

1.2.1.2  Identify Risks 
and Potential 
Improvements 
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Options & Plan 
Changes

1.2.1.4  Implement 
Changes

1.2.2 Stabilization and 
Treatment

1.1.1  Develop 
Integrated Project 
Tools

1.2.3  Safe, Cost 
Effective Storage

1.2 

Develop Corporate SNF 
Disposition Strategy 

1.2.4  Preparation for 
Transport & Receipt 

1.2.1.3  Evaluate 
Options & Plan 
Changes

1.2.2.2  Identify Risks 
and Potential 
Improvements 
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Curr
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Schedule & Risk

1.2.3.1  Evaluate 
Curr

ent Baseline Cost, 
Schedule & Risk

1.2.3.2  Identify Risks 
and Potential 
Improvements 

1.2.3.3  Evaluate 
Options & Plan 
Changes

1.2.3.4  Implement 
Changes

1.2.4.1  Evaluate 
Curr

ent Baseline Cost, 
Schedule & Risk

1.2.4.2  Identify Risks 
and Potential 
Improvements 

1.2.4.3  Evaluate 
Options & Plan 
Changes

1.2.4.4  Implement 
Changes



Enclosure AS-1: Project Overview
EM Corporate Project: Integrated/Risk-Driven Disposition of Spent Nuclear Fuel

Project Overview
EM Special Project

Acquisition Strategy

Phase  Project Initiation Project Definition Project Execution Project Transition & Closeout

Sub-Phase  Initiation Planning Conceptual Design Final Design Execution Transition to EM Organization - Project Completion

Planning Estimated  
duration (for CD-0)  2 months (after CD-0) 3 months (after CD-1) 6 months (after CD-2/3) 1 month (partially built into the Execution Phase)

Critical  
Decisions  

Major  
Activities  

? Select and Formally Assign
Project Manager

? Select Initial Integrated Project
Team (IPT)

? Develop Project Mission Need
Statement

? Develop Preliminary Project
Acquisition Strategy

? Provide a Preliminary Project
Risk Assessment

? Develop the Project Acquisition
Execution Plan

? Develop the Project Conceptual Design
Report, to include a description of:

(a) Integrated Corporate SNF
Strategy

(b) Potential baseline changes for
related sites and programs

(c) Draft project management tools

? Develop the Summary SNF  Work
Breakdown Structure

? Develop structure of the SNF Integrated
Schedule and BOE

? Conduct a Conceptual Design Review

? Update the Project Risk Assessment

? Intiate development of Corporate Risk
Assessment Methodology

? Complete the Final Design of
EM’s Integrated Corporate SNF
DispositionStrategy

? Complete development of
integrated project management
tools, including:

(a) Integrated Schedule
(b) Integated WBS map
(c) Integrated BOE
(d) Draft Project Execution

Plan

? Develop the project's performance
baseline for activies between CD-
2/3 and CD-4

? Coordinate with other EM
Integrated Project Teams  to
integrate options analysis and
reommendations

? Define programmatic
options/decisions and quantify
potential impacts to site baselines
schedules and budgets (FY03 and
FY04)

? Execute the Project by working
with related EM sites, RW and
NE

? Identify, develop and obtain
approvals of needed adjustments
to site’s baselines and PMPs;
identify impacts to RW and NE
programmatic baselines

? Using the site’s baseline change
approval process, get baseline
changes approved for:

Richland
Idaho
Savannah River

? Revise SNF Integrated Project
Baseline to reflect proposed
corporate strategy

? Conduct risk assessment of the
SNF Integrated Project Baseline
and document results

? Monitor and report project's
execution progress

? Initiate appropriate contract modifications

? Develop Lessons Learned package

Major Deliverables  

? CD-0 Review package,
including:

(a) Formal Letter to
Acquisition Executive to
Schedule CD-0

(b) Mission Need Statement
including relevant
attachments

? CD-1 Review package, including:

(a) Conceptual Design Report
(b) Results of the Conceptual

Design Review
(c) Final Acquisition Strategy
(d) Revised Baseline for activities

between CD-1 and CD-2/3
(e) Project Risks
(f) Project Interfaces Update
(g) Project Execution Plan

? CD-2/3 Review package,
including:

(a) Final Design of EM’s
Integrated Corporate SNF
Disposition Strategy

(b) Identification of the
necessary baseline
changes at EM sites to
support the Corporate
SNF Disposition Strategy

(c) Project Management Plan
for executing and
monitoring project status

? Integrated SNF Project Baseline

? Integrated SNF Project Execution
Plan

? Integrated SNF Project Risk
Management Plan

? EM or DOE Directive on  SNF
Disposition

? Revised “Integrated Acceptance
Schedule”

? CD-4 Review package, including:

(a) Request for Approval of Project
Complete

CD-0
Approve Mission
Need (10/17/02)

CD-1
Approve System
Requirements &

Alternatives

CD-2/3
Approve Acquisition Baseline/

Authorization for Implementation

CD-4
Transition to EM

Organization,
Project Complete



EM SNF CPT -- Analytical Subprojects 

? Form of DOE SNF received at repository -- “Bare” vs. canisterization
? Dry storage project at INEEL 
? Treatment of aluminum-based SNF
? EM storage locations
? “Regionalization” 

? Treatment of sodium-bearing  SNF
? Transportation 
? Security 
? MCO transportability 
? SNF Classification (vs. RH TRU)
? Direct shipment from research reactors to repository
? Transfer of NSNFP from EM to RW
? Transfer of SNF management responsibilities at INEEL
? NEPA



EM SNF CPT -- Next Steps 

? Synthesize site-specific issues
?Meet with Yucca Mountain Project to evaluate repository 

design and impacts on disposition options 
? Initiate CPT subprojects -- issues analysis 
?Develop Conceptual design report 
? Independent review 

?Develop CD-1 Package
? Submit CD-1 to AE 


